

TEAM 9

Sprint 36 — Progress Update

May 21 – June 3, 2026

TARGET ROLLOUT — SEPTEMBER 2026

SPRINT 36 AT A GLANCE

- ✓ Completed the yabadabado integration
- ✓ Flinstone API routed to Tesla
- ▶ Next: Update state management on the protocol thingamagig

INFRASTRUCTURE & READINESS

Platform Improvements



Security

ADT Integration complete



Framework

Door lighting has been completed with first edition Edison Bulbs



DevOps

Increased AWS bandwidth to support more brake fluid

SPRINT HEALTH

Sprint 36 Metrics

91%

Completion Rate

18

Completed Items

1

Open Risks

0

Unestimated Items

WHAT WE DELIVERED

Story 1

- You know the story is that the story is done.

BUSINESS VALUE Business can now monetize the story.

WHAT WE DELIVERED

Story 2

- Big deal type of thing.

WHAT WE DELIVERED

Story 3

- Another Big Deal Delivered

WHAT WE DELIVERED

Story 4

- Quarterly Business Goals, Future Expectations, and Year-End Gross Margin screens were completed and closed this sprint

BUSINESS VALUE 3 more planning screens completed with goal entry and ready for data connection in upcoming sprints

LIVE DEMO

Now Elon Musk will throw a rock at a cyber truck window

LOOKING AHEAD

Up Next

IN QA Testing Lorem Ipsum in all languages — What does it mean? We have to find out.

ACTIVE RBAC Support — Users see only the offices they are authorized to access

PLANNED OpenAI Integration — Like do a LLM.

